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ID__ [Task Name [ Duration | Start [ Finish [Predecessors [Constraint [WB$ [Resource Names

878 TRACKING ELECTRONICS FABRICATION 291.4w 10/3/94 7/28/00 As Soon As

879 Design 123.4w 10/3/94 3/7/97 As Soon As

880 SVXII Rad Hard Chips Available ow 10/1/96 10/1/96 Start No Ear

881 Port Card/VRB Test 4w 10/3/94  10/28/94 As Soon As |

882 Port Card Redesign 58w 10/31/94 12/12/95 881 As Soon As | EEF115[0.7],ETF115

883 VRB Card Redesign 58w 10/31/94 12/12/95 881 As Soon As | EEF115,ETF115

884 Backplane/Download Final Design 58w 10/31/94 12/12/95 881 As Soon As | EEF115[0.5],ETF115[0.5]

885 L1/L2 framework specs complete 40w 8/14/95 5/23/96 Start No Earl EEU115[0.25]

886 Controller Card Redesign 30w 5/24/96 1/7/97 881SS+2 w,885 As Soon As | EEU115

887 M3-Tracking Electronics System Test Begins ow 3/7/97 3/7/97  882,883,884,886,635SS As Soon As

888 Preproduction 252.4w 10/3/94  10/11/99 As Soon As

889 Procure Additional VRB Cards 0.2w 6/1/99 6/1/99 Start No Earl 1.1.5.3.5(.22) k$[0.45]

890 Procure Port Card Parts 16w 10/2/95 1/25/96 Start No Earl 1.1.5.2.1(.32) k$[1.57],k$c[0.1]

891 Port Card Preproduction 38w 10/22/97 7/31/98 635SS+20 w Start No Earl 1.1.5.2.1(.68) EEF115[0.3],EEU115[0.3],k$[3.34],k$c[0.22]
892 Order Placed for Preproduction Port Cards Ow  10/22/97 10/22/97 891SS As Soon As

893 Procure VRB Card Parts 16 w 10/3/94 1/20/95 Start No Earl 1.1.5.2.3(.36) k$[2.96],k$c[0.05]

894 VRB Card Preproduction 17w 6/15/97  10/14/97 635SS+13 w Start No Earl 1.1.5.2.3(.55),1.1.5.3.5(.78) EEF115[0.3],k$[6.13],k$c[0.09]

895 Order Placed for VRB Cards ow 9/3/97 9/3/97 894SS As Soon As

896 Full VRB Crate Test 2w 7/2/98 7/16/98 894FS+11 w As Soon As |

897 Controller Preproduction 73w 4/23/98  10/11/99 635SS+44 w As Soon As | EEF115[0.1], EEU115[0.1]

898 Order Placed for Controller Cards Ow 10/11/99 10/11/99 897 As Soon As

899 Preproduction Testing 38w 10/22/97 7/31/98 891SS As Soon As | PhysU115,PhysF115

900 Production 117w 10/22/97 3/15/00 As Soon As

901 Port Card Production and Test 79w 8/3/98 3/15/00 899 As Soon As | EEF115[0.1],ETU115[2],ETF115[0.3]
902 Final Delivery of Sequencers ow 3/15/00 3/15/00 901 As Soon As

903 VRB Card Production and Test 61.2w 7/17/98  10/11/99 896 As Soon As | EEF115,ETU115,ETF115

904 Full Production of Port/VRB Cards Begun ow 8/21/98 8/21/98 901SS+3 w,903SS+3 w As Soon As

905 Controller Card Production and Test 18w 10/12/99 3/1/00 897 As Soon As | 1.1.5.2.3(0.09) EEF115[0.1],ETF115[0.25],k$[0.74],k$c[0.01]
906 Full Production of Controller Card Begun Ow  10/12/99 10/12/99 905SS As Soon As

907 Back Plane Production and Test 0w 10/22/97 1/14/98 Start No Earl EEF115[0.1]

908 Procure Fiber Optic Cables 12w 7/15/96 10/7/96 Start No Earl 1.1.5.2.2,1.1.5.3.4 EEF115[0.1],k$[0.22]

909 Support Services (racks, power supplies, tests, etc. ) 131w 5/1/97 1/4/00 Start No Earl 1.1.1.5.9 EEF115,ETF115

910 System Install and Test 34w 11/16/99 7/28/00 901FS-4 w,903 As Soon As | EEF115,PhysU115[2],PhysF115,ETF115[2], MCH1[0.1]
911 Final Electronics Installed ow 7/28/00 7/28/00 910 As Soon As

912 First Readout Crate Installed & Working Ow 11/16/99 11/16/99 910SS As Soon As




